NASA Implementation Plan
For Electronics Stewardship

May 2007

NASA's Electronic Stewardship Implementation Plan is based around an Agency-
level approach to meeting EO 13423 performance objectives, as opposed to a facility-
by-facility approach. Items listed in the plan were selected based on their ability to
directly or indirectly change the way NASA acquires, operates, and disposes of
electronic assets. Each task is included with schedule milestones, as well as the
Headquarters POC for the activity.

1. Agency Level activity for Green Purchasing
a. Modify NASA Master Hardware Specification to include EPEAT
language in all IT procurement contracts
i. Schedule: December 2007
il. Action: CIO/GRC/Facca
b. Modify NPR 8530.1 "Affirmative Procurement Program and Plan for
Environmentally Preferable Products" to include EO 13423 EPEAT
requirements
1. Schedule: December 2007
it. Action: EMD/McNeill

2. Agency Level activity for Green Operations and Maintenance
a. Assess and modify NASA IT Directive(s), standards, or similar addressing
EO 13423 requirements:
1. Power-Down at end of work shift
ii. Energy Star default implementation
iii. Duplex Printing guidance and defaults
iv. Consider Four Year Replacement Cycle
v. Schedule: December 2007
vi. Action: CIO/Cox; CIO/GRC/Facca

3. Agency Level activity for Green end-of-life management strategies
a. Evaluate NASA's end-of-life management with priorities toward
eliminating landfill disposal at end of life. Modify policies as required.
1. Schedule: December 2007
ii. Action: LMD/Patrick
b. Evaluate how disposal of contractor-owned electronic assets are managed
on seat license contracts (e.g. ODIN)
i. Schedule: Completed. ODIN contract requires that all end of life
computers are disposed of through donation processes.
ii. Action: NSSC/D. Smith
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c. Promote the use of Computers for Learning and similar programs. Where
NASA interacts with CFL recipients, provide information to CFL
recipients on properly final disposition.

i. Schedule: December 2007
ii. Action: LMD/Patrick

d. Promote the cost-effective use of the EPA READ GWAC or similar

recycling contracts for electronics disposal, where appropriate.
i. Schedule: December 2007
ii. Action: LMD/Patrick

4. Administrative Processes

a. OMB Scorecard Reporting to support EO 13423 2(h)
i. Schedule: Twice annually, as requested by OMB
ii. Action: EMD/McNeill

b. Consider FEC Partner Status on a facility-by-facility basis
i. Schedule: June 2008
ii. Action: Facility environmental manager will evaluate and provide

response to EMD.

CONCURRENCE:
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irector of Environmental Management NASA Chief Informatten Officer

Dale Hupp She;f; GoddarE d :

Director of Log1stlcs Management Assistant Administrator for Procurement
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